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Charlottesville Albemarle County March, 1999 Complete CAS 4/1/2001 Pending NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS by January 1, 
2001.  Phase II Pending

Bedford County June, 2000 Pending NCAS None N/A NCAS Network Assisted GPS

County is waiting to complete Wireline E-911 implementation by 
September 2001, will look to deploy wireless 30 days out.  We 
have delivered cell site information County will reply with 
addresses by end of June.

Blacksburg, VA September, 2001 Pending NCAS None N/A NCAS Network Assisted GPS

Trunk order recently cancelled.  Trunk orders have been 
resubmitted will be ready to test within 2 weeks of notification after 
September 14, 2001.

Chesterfield Police Department June, 2001 Complete NCAS
February, 
2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Christiansburg, VA September, 2001 Pending NCAS None N/A NCAS Network Assisted GPS

Trunk order ecently cancelled.  Trunk orders have been 
resubmitted will be ready to test within 2 weeks of notification after 
September 14, 2001.

City of Chesapeake Police 
Department June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

City of Hampton 911 June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.
City of Newport News 
Communications Center June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.
City of Portsmouth Communications 
Center June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.
City of Richmond Emergency 
Communications February, 1999 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

City of Suffolk Police Department February, 2001 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS by January 1, 
2001.

Clarke County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Deployed August 29, 2001. Phase II pending.

Danville City April, 2000 Complete CAS None N/A NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS by January 1, 
2001.

Frederick County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS Deployed July 30, 2001

Hanover County 911 November, 2000 August, 2001 NCAS None Pending NCAS Network Assisted GPS
Signalling completed ready to start testing when given permission 
by the PSAP.

Harrisonburg/Rockingham County June, 1999 Complete CAS None N/A NCAS Network Assisted GPS

Phase I Deployed.  Will convert CAS solution to NCAS once the 
Rockwell switch has been replaced and rehoned to other Verizon 
facilities.

Henrico County Police Department June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Isle of Wight County Sheriff's Office November, 2000 Complete NCAS None N/A NCAS Network Assisted GPS Trunks to Emporia Ordered
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James City 911 Dispatch November, 2000 Complete NCAS N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Lexington/Rockbridge County March, 2000 Complete CAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Louisa County Sheriff's Department February, 2001 Pending NCAS None N/A NCAS Network Assisted GPS

PSAP Equipment not installed.  Trunks have been installed and 
Site information send to the PSAP for addressing.  Can deploy 
within three weeks of notice from PSAP.

Lynchburg City September, 1999 Complete CAS None N/A NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS by January 1, 
2001.

Martinsville/Henry County October, 1999 Complete CAS None N/A NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS by January 1, 
2001.

Montgomery County September, 2001 Pending NCAS None N/A NCAS Network Assisted GPS

Trunk order recently cancelled.  Trunk orders have been 
resubmitted will be ready to test within 2 weeks of notification after 
September 14, 2001.

Norfolk 911 June, 1999 Complete NCAS April, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Orange County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Pittsylvania County May, 2000 Complete CAS None N/A NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS by January 1, 
2001.

Powhatan County Sheriff's Office June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Pulaski County July, 2001 December, 2001 NCAS None N/A NCAS Network Assisted GPS

RF data to NCAS provider to begin routing plans, trunk order 
recently cancelled and resubmitted expected to be completed 
again by September 15, 2001.

Roanoke City December, 2000 September, 2001 NCAS None N/A NCAS Network Assisted GPS

Trunk order recently cancelled.  Trunk orders have been 
resubmitted will be ready to test within 2 weeks of notification after 
September 14, 2001.

Roanoke County December, 2000 December, 2001 NCAS None N/A NCAS Network Assisted GPS

Trunk order recently cancelled.  Trunk orders have been 
resubmitted will be ready to test within 2 weeks of notification after 
September 14, 2001.

Salem City Police Department November, 2000 December, 2001 NCAS None N/A NCAS Network Assisted GPS

Trunk order recently cancelled.  Trunk orders have been 
resubmitted will be ready to test within 2 weeks of notification after 
September 14, 2001.

Shenandoah County June, 1999 Pending CAS None N/A NCAS Network Assisted GPS

Trunks in place, sites addressed and delviered to Local Exchange 
and 911 data base provider.  Shenandoah Telephone has notified 
us they are pursuing another Wireless E-911 solution and will 
notify us when we can begin testing.

Virginia Beach Communications June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Williamsburg Police Department December, 2000 Complete NCAS Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Winchester City July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

York County Communications June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.


